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ESTIMATE RUN 09/28/2020

ESTIMATE SUMMARY 13:24:17

CONTID: C20849         ESTIMATE NO: 0001 PROG 2005

PCN: 20849-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEOHAZARD SH 74 MORRISON TO EV PERCENT TIME:

PROJECT NO: C 0741-020                    

GEOHAZARD SH 74 MORRISON TO EV

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING

450 Roland Valley Dr. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bailey CO 80640     (303)288-4970 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,044,247.20 PARTICIPATING $ $ 28,600.00

AWARD PROJECT AMT: 2,880,537.20 NON-PARTICIPATING 255,134.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,087.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.12

WORK DAYS

WORK DAYS

9.32%

2,760,512.70

283,734.50

283,734.50

276,647.46

$

$

$

$

28,600.00

255,134.50

283,734.50

0.00

283,734.50

-7,087.04

0.00

276,647.46

0.00

AMOUNT DUE 276,647.46 276,647.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 276,647.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/02/2020

09/02/2020

09/25/2020

07/09/2020

07/20/2020

08/11/2020

09/02/2020



CONTID: C20849         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20849-BID    ESTIMATE RUN 09/28/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

618.000

SY  

22.00000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

621.000

SF  

3.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

500.00000

0020 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

862.000

LF  

6.00000

0025 Unclassified Excavation 0.000

790.000

203-00000  
 

67,150.00790.000

67,150.00

2,145.000

CY  

85.00000

0030 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

445.000

CY  

60.00000

0035 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

18,178.000

SF  

2.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

24.000

HOUR

300.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

200.00000

0050 Front End Loader (Rubber Tire) 0.000

38.750

203-01590  
 

7,750.0038.750

7,750.00

80.000

HOUR

200.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

200.00000
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PCN: 20849-BID    ESTIMATE RUN 09/28/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

6.000

203-01622  
 

1,800.006.000

1,800.00

45.000

HOUR

300.00000

0065 Rock Scaler 0.000

654.000

203-02300  
 

78,480.00654.000

78,480.00

1,872.000

HOUR

120.00000

0070 Mechanized Scaling 0.000

0.000

203-02315  
 

0.000.000

0.00

130.000

HOUR

200.00000

0075 Laborer 0.000

34.500

203-02330  
 

1,725.0034.500

1,725.00

80.000

HOUR

50.00000

0080 Topsoil (Offsite) 0.000

0.000

207-00702  
 

0.000.000

0.00

206.000

CY  

115.00000

0085 Subgrade Soil Preparation 0.000

0.000

207-00704  
 

0.000.000

0.00

1,222.000

SY  

6.00000

0090 Erosion Log Type 1 (12 Inch) 0.000

510.000

208-00002  
 

3,570.00510.000

3,570.00

600.000

LF  

7.00000

0095 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

600.000

LF  

10.00000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

50.00000

0105 *Erosion Control Management 0.000

3.000

208-00207  
 

1,425.003.000

1,425.00

35.000

DAY 

475.00000

0110 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

500.00000
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PCN: 20849-BID    ESTIMATE RUN 09/28/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

2,850.000

LF  

110.00000

0120 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

0.250

ACRE

9,300.00000

0125 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.320

ACRE

7,410.00000

0130 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

101.000

CY  

31.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.250

ACRE

4,560.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

51.000

LB  

13.00000

0145 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

31,000.00000

0150 *Nursery Stock Deep Rooted Container (DRC # 60) 0.000

0.000

214-01403  
 

0.000.000

0.00

25.000

EACH

69.00000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

485.000

SY  

6.00000

0160 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

80.000

HOUR

80.00000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

500.00000
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PCN: 20849-BID    ESTIMATE RUN 09/28/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Polyurethane Resin 0.000

0.000

519-01300  
 

0.000.000

0.00

130,000.000

LB  

9.00000

0175 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

641.000

SY  

36.00000

0180 Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

0.000.000

0.00

860.000

LF  

111.00000

0185 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

6.00000

0190 Wire Mesh (Anchored) 0.000

0.000

607-55099  
 

0.000.000

0.00

2,010.000

SF  

56.00000

0195 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

20.000

SF  

30.00000

0200 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

27.000

SF  

50.00000

0205 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

156.000

LF  

20.00000

0210 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

13.000

EACH

175.00000

0215 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

16,000.00000

0220 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

7,500.00000
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PCN: 20849-BID    ESTIMATE RUN 09/28/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 0.000

0.250

626-00000  
 

47,500.000.250

47,500.00

1.000

L S 

190,000.00000

0230 *Public Information Management (Tier III) 0.000

44.000

626-01113  
 

9,680.0044.000

9,680.00

147.000

DAY 

220.00000

0235 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

8.000

GAL 

630.00000

0240 *Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

21.000

GAL 

350.00000

0245 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

85.000

SF  

42.00000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

32.000

SF  

37.00000

0255 *Flagging 0.000

280.500

630-00000  
 

8,695.50280.500

8,695.50

1,500.000

HOUR

31.00000

0260 *Traffic Control Inspection 0.000

12.000

630-00007  
 

900.0012.000

900.00

50.000

DAY 

75.00000

0265 *Traffic Control Management 0.000

14.000

630-00012  
 

14,700.0014.000

14,700.00

85.000

DAY 

1,050.00000

0270 *Barricade (Type 3 M-A) (Temporary) 0.000

4.000

630-80335  
 

240.004.000

240.00

8.000

EACH

60.00000

0275 *Construction Traffic Sign (Panel Size A) 0.000

32.000

630-80341  
 

2,304.0032.000

2,304.00

64.000

EACH

72.00000
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PCN: 20849-BID    ESTIMATE RUN 09/28/2020

PROJECT: C 0741-020                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

1,050.0010.000

1,050.00

46.000

EACH

105.00000

0285 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

55.00000

0290 *Portable Message Sign Panel 0.000

3.500

630-80355  
 

7,350.003.500

7,350.00

7.000

EACH

2,100.00000

0295 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.500

630-80357  
 

500.000.500

500.00

1.000

EACH

1,000.00000

0300 *Drum Channelizing Device 0.000

27.500

630-80360  
 

165.0027.500

165.00

55.000

EACH

6.00000

0305 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

30.00000

0310 *Traffic Cone 0.000

25.000

630-80380  
 

150.0025.000

150.00

100.000

EACH

6.00000

0315 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

24.000

DAY 

400.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Safety Screen Fence Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: C 0741-020                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:24:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 255,134.50255,134.503,002,447.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 2) 0.000

0.600

620-00002  
 

19,800.000.600

19,800.00

1.000

EACH

33,000.00000

0350 Sanitary Facility 0.000

2.000

620-00020  
 

8,800.002.000

8,800.00

2.000

EACH

4,400.00000

CAT 28,600.0028,600.0041,800.00CURRENT AMT0400 $ $ $

$ 283,734.50283,734.50$3,044,247.20$CURRENT AMTPROJECT TOTAL


